entra de la companya	A 3
Approved For Release 2003/06/18 100-RDP74B004470000100016043.43	22
Contract of the Contract of th	nD
0151Z 08 MAR 66 SECRET 3 DDISA 111 C	B
5 ID 13 1	ACTION AND CASE VANCOUS CONTRACTOR CONTRACTO
DIRECTOR TO THE COURT OF THE CO	No tributalistics of Section 1.
25X1A BI D/R/C/A 13	And the second s
DRINRITY	
TOR 0221Z 08 MAR 66 OSA 1-70 Me IN 9	2116
TOR 0221Z 08 MAR 66 OSA 1-20	State County State - American per Transchaffer and State - American per Transchaffer and State - State
25X1A PRIORITY INFO CITE	25X1/ 25X1/
25X1A IDEALIST	23/1/
25X1A FOR	
PROGRESS REPORT FOR 7 MARCH FROM	25X1
	25/(1/
1. TODAY GROUND PARTIES, EACH INCLUDING LAC ENGINEERS.	
INSPECTED TAIL, FUSALAGE AND WING SECTIONS FOUND YESTERDAY.	
FUSALAGE IS BADLY DAMAGED. TAIL SECTION IS IN FAIR CONDITION.	
THE LEFT WING IS IN RELATIVELY GOOD CONDITION.	25X1 <i>A</i>
ARE WITH THESE SECTIONS.	
2. ON 8 MARCH WE WILL GATHER TOGETHER AND FABRICATE SLINGS	
ETC. ALSO, CUT SOME TREES IN AREA OF RECOVERY. ON 9 MARCH WE	
PLAN DELIVER RECOVERY SLINGS TO TAIL, WING AND FUSALAGE SECTIONS	ı
BY COPTER. ON 10 MARCH WE PLAN RECOVER THESE SECTIONS.	
END OF MESSAGE	